COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 20/ 2012

ESTI MATE SUMVARY 09:51: 15
CONTI D: C17809 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 17809- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0  DAYS TI VE ALLOW 88 WORK DAYS
US 50 SH 71 ROCKY FORD PERCENT TIME.  98.86 ORI G TI ME ALLON 88 WORK DAYS
PRQJECT NO NHO504- 062
US 50 SH 71 ROCKY FORD
NAVE OF ROAD:
PROQJECT COUNTI ES: OTERO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 04/ 20/ 2012 DATE TI ME STARTED 12/09/2010
1541 STOCKYARD ROAD DATE LET 11/ 04/ 2010 DATE WORK BEGAN
DATE AWARDED 11/ 09/ 2010 DATE TI ME STOPPED 10/ 14/ 2011
DATE CONTRACT EXECUTED 12/ 02/ 2010 DATE ACCEPTED 10/ 14/ 2011
PUEBLO CO 81001 719- 544- 4744 DATE NOTI CE TO PROCEED 12/ 09/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 927, 359. 78 PARTI Cl PATI NG $ 926, 545. 11 $ 699. 36
AWARD PRQIECT AMT: $ 837, 157. 75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 919% TOTAL EARNI NGS 926, 545. 11 699. 36
FUNDS AVAI LABLE: $ 814. 67 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 926, 545. 11 699. 36
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -2, 000. 00 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 924, 545. 11 699. 36
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT  DUE 924, 545. 11 699. 36
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 699. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17809- BI D ESTI MATE RUN 04/ 20/ 2012
PRQIECT: NHO504- 062 ESTI MATE NO 0009 09:51: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0. 00
700. 00000 3. 000 2,100. 00
0010 202-00035 Renoval of Pipe 297. 000 297. 000
LF 0. 000 0. 00
20. 00000 297. 000 5, 940. 00
0015 202-00203 Renoval of Curb and Qutter 149. 000 149. 000
LF 0. 000 0. 00
8. 00000 149. 000 1,192. 00
0020 202-00220 Renoval of Asphalt Mat 2,078. 000 2,077.260
SY 0. 740 4.22
5. 70000 2,078. 000 11, 844. 60
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 5,512. 000 5,512. 000
SY 0. 000 0. 00
1. 60000 5,512. 000 8, 819. 20
0030 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0035 202- 04000 Plug Structure 10. 000 10. 000
EACH 0. 000 0. 00
400. 00000 10. 000 4, 000. 00
0040 202-04002 C ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2. 000 1, 000. 00
0045 202- 05026 Sawi ng Asphalt Material (6 Inch) 2,279. 000 2,278. 200
LF 0. 800 1.44
1. 80000 2,279. 000 4,102. 20
0050 202-05030 Sawi ng Asphalt Material (10 Inch) 370. 000 370. 000
LF 0. 000 0. 00
2. 00000 370. 000 740. 00
0055 203- 00010 Uncl assi fied Excavation (Conplete In Place) 201. 000 201. 000
CY 0. 000 0. 00

12. 00000 201. 000 2,412.00



CONTI D C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17809- BI D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: NHO0504- 062 ESTI MATE NO 0009 09:51: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01597 Pot hol i ng 103. 000 103. 000
HOUR 0. 000 0. 00
45. 00000 103. 000 4, 635. 00
0065 206- 00000 Structure Excavation 1, 902. 000 1, 902. 000
(924 0. 000 0. 00
4. 00000 1, 902. 000 7,608. 00
0070 206-00065 Structure Backfill (FlowFill) 86. 000 86. 000
CcY 0. 000 0. 00
72.00000 86. 000 6, 192. 00
0075 206-00100 Structure Backfill (dass 1) 1, 385. 000 1, 384. 500
CcY 0. 500 6. 20
12. 40000 1, 385. 000 17,174.00
0080 207-00205 Topsoi | 909. 000 909. 000
CcY 0. 000 0. 00
14. 00000 909. 000 12, 726. 00
0085 208-00002 Erosion Log (12 Inch) 140. 000 140. 000
LF 0. 000 0. 00
2.70000 140. 000 378.00
0090 208-00011 Er osi on Bal es (Wed Free) 10. 000 10. 000
EACH 0. 000 0. 00
14. 25000 10. 000 142.50
0095 208-00020 *Silt Fence 412. 000 412. 000
LF 0. 000 0. 00
1. 35000 412. 000 556. 20
0100 208-00034 Gravel Bag 220. 000 220. 000
LF 0. 000 0. 00
7.25000 220. 000 1, 595. 00
0105 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0110 208-00051 StormDrain Inlet Protection (Type 1) 7.000 7.000
LF 0. 000 0. 00
4. 00000 7.000 28.00



CONTI D C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17809- BI D ESTI MATE RUN 04/ 20/ 2012
PRQIECT: NHO504- 062 ESTI MATE NO 0009 09:51: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00052 StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 5. 000
HOUR 0. 000 0. 00
45. 00000 5. 000 225.00
0125 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 10. 000
HOUR 0. 000 0. 00
45. 00000 10. 000 450. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval ) 48. 000 48. 000
HOUR 0. 000 0. 00
45. 00000 48. 000 2,160. 00
0135 208-00205 Erosi on Control Supervisor 68. 000 68. 000
HOUR 0. 000 0. 00
45. 00000 68. 000 3, 060. 00
0140 210-00090 Reset Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0145 210-00810 Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0150 212-00006 Seedi ng (Native) 1.510 1.510
ACRE 0. 000 0. 00
1, 200. 00000 1.510 1, 812. 00
0155 212-00032 Soi | Conditioning 1.510 1.510
ACRE 0. 000 0.00
2, 500. 00000 1.510 3,775.00
0160 213-00002 Mul ching (Weed Free Hay) 1.510 1.510
ACRE 0. 000 0. 00
1, 800. 00000 1.510 2,718.00
0165 213-00061 Mul ch Tacki fier 151. 000 151. 000
LB 0. 000 0. 00

13. 85000 151. 000 2,091. 35



CONTI D C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17809- Bl D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: NHO0504- 062 ESTI MATE NO 0009 09:51: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00100 Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
850. 00000 0. 000 0. 00
0175 216- 00021 Soil Retention Blanket (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
2. 40000 0. 000 0. 00
0180 304- 06000 Aggregate Base Course (Cl ass 6) 662. 140 662. 140
TON 0. 000 0. 00
21. 00000 662. 140 13,904. 94
0185 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 1, 395. 830 1, 395. 830
TON -0. 060 -5.74
95. 60000 1,395.770 133, 435.61
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 044. 000 1, 044. 000
GAL 0. 000 0. 00
1. 60000 1, 044. 000 1, 670. 40
0195 601-01000 *Concrete O ass B 26. 500 26. 500
CcY 0. 000 0. 00
455. 00000 26. 500 12, 057. 50
0200 603-01240 24 I nch Reinforced Concrete Pipe 189. 000 189. 000
LF 0. 000 0. 00
102. 85000 189. 000 19, 438. 65
0205 603-01480 48 Inch Reinforced Concrete Pipe 1, 350. 000 1, 350. 000
LF 0. 000 0. 00
151. 85000 1, 350. 000 204, 997. 50
0210 603-02480 60x38 Inch Reinforced Concrete Pipe Elliptical 719. 500 719. 500
LF 0. 000 0. 00
176. 50000 719. 500 126, 991. 75
0215 603-05148 60x38 I nch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 770. 00000 1. 000 1,770.00
0220 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
2, 850. 00000 2.000 5, 700. 00



CONTI D: C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17809- BI D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: NHO504- 062 ESTI MATE NO. 0009 09:51: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 350. 00000 1.000 3, 350. 00
0230 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
2, 100. 00000 1.000 2,100. 00
0235 604-31010 Manhol e Box Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 900. 00000 3. 000 17,700. 00
0240 604-31015 Manhol e Box Base (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00
0245 604- 39000 Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
13, 500. 00000 1.000 13, 500. 00
0250 607-11525 *Fence (Plastic) 320. 000 320. 000
LF 0. 000 0. 00
2.50000 320. 000 800. 00
0255 609-21010 *Curb and CGutter Type 2 (Section |-B) 149. 000 149. 000
LF 0. 000 0. 00
23. 00000 149. 000 3,427.00
0260 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0265 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1.000 7, 000. 00
0270 625- 00001 Construction Surveying (Hourly) 22.000 22.000
HOUR 0. 000 0. 00
95. 00000 22.000 2, 090. 00
0275 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
83, 005. 70000 1.000 83, 005. 70



CONTI D C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17809- Bl D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: NHO0504- 062 ESTI MATE NO 0009 09:51: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0285 627-00001 *Pavenent Marking Pai nt 0. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0290 627-00005 *Epoxy Pavenent MarKking 2.700 2.700
GAL 0. 000 0. 00
275. 00000 2.700 742.50
0295 630-00000 *Fl aggi ng 177. 000 177.000
HOUR 0. 000 0. 00
19. 50000 177.000 3,451.50
0300 630- 00007 *Traffic Control Inspection 79. 000 79. 000
DAY 0. 000 0. 00
20. 00000 79. 000 1, 580. 00
0305 630-00012 *Traffic Control Managenent 42.000 42.000
DAY 0. 000 0. 00
230. 00000 42.000 9, 660. 00
0310 630-80337 *Barricade (Type 3 MC) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 117. 000 117. 000
EACH 0. 000 0. 00
20. 00000 117. 000 2,340. 00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 15. 000 15. 000
EACH 0. 000 0. 00
30. 00000 15. 000 450. 00
0325 630-80344 *Construction Traffic Sign (Special) 32. 000 32. 000
SF 0. 000 0. 00
5. 00000 32. 000 160. 00
0330 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
8, 000. 00000 3. 000 24, 000. 00



CONTI D C17809 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17809- BI D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: NHO0504- 062 ESTI MATE NO 0009 09: 51: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0340 630- 80360 *Drum Channel i zi ng Devi ce 133. 000 133. 000
EACH 0. 000 0. 00
10. 00000 133. 000 1, 330. 00
0345 630-80370 Concrete Barrier (Tenporary) 480. 000 480. 000
LF 0. 000 0. 00
20. 00000 480. 000 9, 600. 00
0350 630-85010 *| npact Attenuator (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0355 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 9, 248. 520 9, 248. 520
FA 0. 000 0. 00
1. 00000 9, 248. 520 9, 248. 52
0375 700-70021 F/ A On- The-Job Trai nee 421. 000 421. 000
HOUR -7.250 -7.25
1. 00000 413. 750 413.75
0380 700- 70022 F/ A QT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70025 F/' A Quality Incentive Paynent 1, 501. 400 0. 000
FA 1, 501. 400 1, 501. 40
1. 00000 1, 501. 400 1, 501. 40



CONTI D C17809 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17809- BI D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: NHO0504- 062 ESTI MATE NO 0009 09: 51: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70100 F/ A Rel ocate Wilities 33,495.770 33, 495. 770
FA 0. 000 0. 00
1. 00000 33, 495. 770 33,495. 77
0400 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 203-00100 Mick Excavation CMD 002 751. 480 751. 480
CY -16. 069 -132.73
8.26000 735. 411 6,074. 49
0425 206- 01000 Bed Course Material CMD 002 716. 000 715. 980
CY -16. 569 -648. 18
39. 12000 699. 411 27, 360. 96
0430 202-00015 Renoval of Headwal | CMD 003 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0440 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 16. 000 16. 000
LF 0. 000 0. 00
96. 00000 16. 000 1, 536. 00
0445 603- 03480 48 Inch Reinforced Concrete Pipe Special 8. 000 8. 000
LF 0. 000 0. 00
322.50000 8. 000 2,580. 00
0450 900- 00006 Added Item (Dollar)/ Price Adjustment - Lottnans -17, 666. 940 - 17, 666. 940
DOL -20. 000 -20.00
1. 00000 -17, 686. 940 -17, 686. 94
0455 506- 00212 Riprap (12 Inch) CMD 005 7.000 7.000
CY 0. 000 0. 00
75. 00000 7.000 525. 00
0460 202-00610  Renoval of Railroad Track CVD 006 9. 000 9. 000
LF 0. 000 0.00
62. 75000 9. 000 564. 75



CONTI D: C17809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17809- BI D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: NHO504- 062 ESTI MATE NO 0009 09: 51: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0465 900- 00014 Added Item (Lunp Sum)/ Conpensabl e Del ays 1. 000 1. 000
LS 0. 000 0. 00
7, 302. 30000 1. 000 7,302. 30
CAT 0200 CURRENT AMI  $ 908,359.78 $ 699.36$% 907, 545.10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0410 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0415 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 19, 000.00 $ 0.00$ 19, 000. 00
PRQJIECT TOTAL CURRENT AMI  $ 927,359.78 $ 699.36% 926, 545. 10



